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ESTIMATE RUN 06/27/2005

ESTIMATE SUMMARY 10:31:15

CONTID: C14632         ESTIMATE NO: 0003 PROG 2002

PCN: 14632-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL: BELLEVIEW TO JEWELL PERCENT TIME:

PROJECT NO: NH 0881-018                   

FEDERAL: BELLEVIEW TO JEWELL

NAME OF ROAD: S. FEDERAL BOULEVARD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 06/27/2005 DATE TIME STARTED 04/25/2005

1707 COLE BOULEVARD SUITE 100 DATE LET 02/03/2005 DATE WORK BEGAN

 DATE AWARDED 02/14/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2005 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 04/25/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,870,547.57 PARTICIPATING $ $ 192,187.45

AWARD PROJECT AMT: 2,555,806.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,765.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.71

TIME ALLOW:

ORIG TIME ALLOW:

112 WORK DAYS

WORK DAYS112

23.38%

2,199,323.84

192,187.45

192,187.45

186,421.83

$

$

$

$

671,223.73

0.00

671,223.73

0.00

671,223.73

-16,659.53

0.00

654,564.20

0.00

AMOUNT DUE 654,564.20 186,421.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 186,421.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0
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PCN: 14632-BID    ESTIMATE RUN 06/27/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0003 10:31:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 *REMOVAL OF DELINEATOR 5.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF SIDEWALK 822.000 287.000

SY  0.000 0.00

8.00000 287.000 2,296.00

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 2,601.000 1,663.000

LF  0.000 0.00

5.10000 1,663.000 8,481.30

202-00203  
 

0020 *REMOVAL OF CURB, GUTTER AND SIDEWALK 255.000 15.000

LF  0.000 0.00

7.35000 15.000 110.25

202-00204  
 

0025 *REMOVAL OF CONCRETE PAVEMENT 82.000 82.000

SY  0.000 0.00

20.60000 82.000 1,689.20

202-00212  
 

0030 REMOVAL OF ASPHALT MAT 1,455.000 332.000

SY  0.000 0.00

5.55000 332.000 1,842.60

202-00220  
 

0035 REMOVAL OF ASPHALT MAT (SPECIAL) 130.000 70.000

SY  0.000 0.00

11.15000 70.000 780.50

202-00226  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 166,566.000 0.000

SY  54,757.000 75,017.09

1.37000 54,757.000 75,017.09

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 2,000.000 0.000

SF  0.000 0.00

1.65000 0.000 0.00

202-00250  
 

0050 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0055 *REMOVAL OF TRAFFIC SIGNAL HEAD 37.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00831  
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PCN: 14632-BID    ESTIMATE RUN 06/27/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0003 10:31:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *REMOVAL OF PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

202-00860  
 

0065 *CLEAN VALVE BOX 113.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-04005  
 

0070 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01100  
 

0075 POTHOLING 20.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01597  
 

0080 SILT FENCE 810.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

208-00020  
 

0085 CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

208-00045  
 

0090 *STORM DRAIN INLET PROTECTION 106.000 31.000

EACH 0.000 0.00

85.00000 31.000 2,635.00

208-00050  
 

0095 *EROSION CONTROL SUPERVISOR 100.000 16.000

HOUR 10.000 950.00

95.00000 26.000 2,470.00

208-00205  
 

0100 *RESET GROUND SIGN 16.000 0.000

EACH 1.000 170.00

170.00000 1.000 170.00

210-00810  
 

0105 *ADJUST MANHOLE 216.000 45.000

EACH 0.000 0.00

250.00000 45.000 11,250.00

210-04010  
 

0110 *ADJUST VALVE BOX 226.000 62.000

EACH 9.000 540.00

60.00000 71.000 4,260.00

210-04050  
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PCN: 14632-BID    ESTIMATE RUN 06/27/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0003 10:31:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 365.110 134.240

TON 230.870 18,469.60

80.00000 365.110 29,208.80

403-00720  
 

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 11,568.000 0.000

TON 90.220 3,428.36

38.00000 90.220 3,428.36

403-33871  
 

0125 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 21,477.000 0.000

TON 938.440 35,660.72

38.00000 938.440 35,660.72

403-34871  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 8,330.000 0.000

GAL 2,023.000 2,023.00

1.00000 2,023.000 2,023.00

411-10255  
 

0135 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000

TON 2.000 450.00

225.00000 2.000 450.00

507-00400  
 

0140 FENCE (PLASTIC) 300.000 0.000

LF  0.000 0.00

3.35000 0.000 0.00

607-11525  
 

0145 *CONCRETE SIDEWALK 83.000 20.000

SY  2.000 80.00

40.00000 22.000 880.00

608-00000  
 

0150 *CONCRETE SIDEWALK (SPECIAL) 6.000 0.000

SY  0.000 0.00

195.00000 0.000 0.00

608-00005  
 

0155 *CONCRETE CURB RAMP 903.000 289.000

SY  9.000 810.00

90.00000 298.000 26,820.00

608-00010  
 

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) 136.000 120.000

LF  16.000 232.00

14.50000 136.000 1,972.00

609-21010  
 

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,423.000 1,395.000

LF  0.000 0.00

14.50000 1,395.000 20,227.50

609-21020  
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PCN: 14632-BID    ESTIMATE RUN 06/27/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0003 10:31:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION MS) 255.000 19.000

LF  0.000 0.00

25.60000 19.000 486.40

609-22021  
 

0175 *GUTTER TYPE 2 (8 FOOT) 12.000 11.000

LF  0.000 0.00

36.75000 11.000 404.25

609-24008  
 

0180 *GUTTER TYPE 2 (8 FOOT) (FAST TRACK) 12.000 12.000

LF  0.000 0.00

48.00000 12.000 576.00

609-34008  
 

0185 *GUTTER TYPE (10 FOOT) (FAST TRACK) 60.000 60.000

LF  0.000 0.00

48.00000 60.000 2,880.00

609-34010  
 

0190 *SIGN PANEL (CLASS II) 9.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

614-00012  
 

0195 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

11.000 0.000

LF  0.000 0.00

24.50000 0.000 0.00

614-01582  
 

0200 *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

614-70117  
 

0205 *TRAFFIC SIGNAL FACE (12-12-12) 29.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

614-70336  
 

0210 *PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

614-72860  
 

0215 *LOOP DETECTOR WIRE 19,950.000 0.000

LF  4,423.000 8,624.85

1.95000 4,423.000 8,624.85

614-72875  
 

0220 *CONSTRUCTION SURVEYING 1.000 0.480

L S 0.190 760.00

4,000.00000 0.670 2,680.00

625-00000  
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PCN: 14632-BID    ESTIMATE RUN 06/27/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0003 10:31:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0225 *MOBILIZATION 1.000 0.487

L S 0.000 0.00

238,000.00000 0.487 115,906.00

626-00000  
 

0230 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 1,947.50

7,790.00000 0.500 3,895.00

626-01000  
 

0235 *EPOXY PAVEMENT MARKING 314.000 0.000

GAL 0.000 0.00

72.00000 0.000 0.00

627-00005  
 

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,040.000 0.000

GAL 338.000 5,644.60

16.70000 338.000 5,644.60

627-00012  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,358.000 0.000

SF  0.000 0.00

9.95000 0.000 0.00

627-01000  
 

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

855.000 0.000

SF  0.000 0.00

13.90000 0.000 0.00

627-30325  
 

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

9,894.000 0.000

SF  0.000 0.00

8.85000 0.000 0.00

627-30330  
 

0260 *FLAGGING 2,700.000 719.500

HOUR 570.500 14,604.80

25.60000 1,290.000 33,024.00

630-00000  
 

0265 *TRAFFIC CONTROL INSPECTION 43.000 11.000

DAY 4.000 111.20

27.80000 15.000 417.00

630-00007  
 

0270 *TRAFFIC CONTROL MANAGEMENT 112.000 27.000

DAY 17.000 8,041.00

473.00000 44.000 20,812.00

630-00012  
 

0275 *UNIFORMED TRAFFIC CONTROL COORDINATION 150.000 12.000

HOUR 64.500 4,666.58

72.35000 76.500 5,534.78

630-00015  
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PCN: 14632-BID    ESTIMATE RUN 06/27/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0003 10:31:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0280 *TRAFFIC CONTROL VEHICLE 100.000 0.000

HOUR 0.000 0.00

11.15000 0.000 0.00

630-00025  
 

0285 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 1.500

EACH 1.000 55.65

55.65000 2.500 139.13

630-80336  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 0.000

EACH 16.000 356.00

22.25000 16.000 356.00

630-80341  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 9.500

EACH 10.500 467.25

44.50000 20.000 890.00

630-80342  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 2.000

EACH 4.000 222.60

55.65000 6.000 333.90

630-80343  
 

0305 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000

SF  0.000 0.00

11.15000 0.000 0.00

630-80344  
 

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.500

EACH 0.000 0.00

1,110.00000 1.500 1,665.00

630-80358  
 

0315 *PORTABLE MESSAGE SIGN PANEL 60.000 26.000

DAY 0.000 0.00

175.00000 26.000 4,550.00

630-80359  
 

0320 *DRUM CHANNELIZING DEVICE 102.000 5.000

EACH 46.000 1,536.40

33.40000 51.000 1,703.40

630-80360  
 

0325 *TRAFFIC CONE 300.000 122.500

EACH 27.500 305.25

11.10000 150.000 1,665.00

630-80380  
 

0330 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000

DAY 0.000 0.00

110.00000 0.000 0.00

630-80520  
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PCN: 14632-BID    ESTIMATE RUN 06/27/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0003 10:31:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0335 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0340 F/A ASPHALT PAVEMENT INCENTIVE 15,350.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0345 F/A ON-THE-JOB TRAINEE 5,120.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0350 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0355 F/A QUALITY INCENTIVE PAYMENT 27,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0360 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0365 F/A MAINTAIN PEDESTRIAN ACCESS 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0370 F/A LANDSCAPING RESTORATION 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0375 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1000 AGGREGATE BASE COURSE (CLASS 6) ABC (CLASS 6) 57.000 40.000

CY  17.000 765.00

45.00000 57.000 2,565.00

304-06007  
 

1010 AGGREGATE BASE COURSE (CLASS 6) ADJUSTMENT TO CO#2 0.000 0.000

CY  0.000 0.00

45.00000 0.000 0.00

304-06007  
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PCN: 14632-BID    ESTIMATE RUN 06/27/2005

PROJECT: NH 0881-018                   ESTIMATE NO: 0003 10:31:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

1015 ADDED ITEM (EACH)/ CO # 5 1.000 1.000

EACH 0.000 0.00

1,850.00000 1.000 1,850.00

900-00007  
 

1020 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 
REQUESTED BY

10.000 10.000

HOUR 0.000 0.00

100.00000 10.000 1,000.00

625-00001  
 

CAT 0200 $185,939.45 449,274.63CURRENT AMT 2,625,522.77 $$

CAT NO0300 STRUCTURE F-16-BC 

0380 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,014.000 1,012.000

SY  0.000 0.00

4.05000 1,012.000 4,098.60

202-00246  
 

0385 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 687.000 687.000

SY  0.000 0.00

145.00000 687.000 99,615.00

202-00453  
 

0390 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 49.000 49.000

SY  0.000 0.00

650.00000 49.000 31,850.00

202-00460  
 

0395 MODIFY STRUCTURE 6.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

210-04025  
 

0400 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 165.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-34871  
 

0405 *WATERPROOFING (MEMBRANE) 712.000 0.000

SY  710.000 6,248.00

8.80000 710.000 6,248.00

515-00120  
 

0410 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 76.500 76.500

CY  0.000 0.00

520.00000 76.500 39,780.00

601-03041  
 

0415 *CONCRETE (PATCHING) 2.000 0.000

CY  0.000 0.00

8,090.00000 0.000 0.00

601-06100  
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PROJECT: NH 0881-018                   ESTIMATE NO: 0003 10:31:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-BC 

0420 *REINFORCING STEEL (EPOXY COATED) 5,155.000 5,155.000

LB  0.000 0.00

2.50000 5,155.000 12,887.50

602-00020  
 

CAT 0300 $6,248.00 194,479.10CURRENT AMT 217,554.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0425 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0430 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,355.00000 1.000 6,355.00

620-00012  
 

0435 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,115.00000 1.000 1,115.00

620-00020  
 

CAT 0400 $0.00 27,470.00CURRENT AMT 27,470.00 $$

PROJECT TOTAL 192,187.45 $ 671,223.73CURRENT AMT 2,870,547.57 $$


